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Quarterly Overview

Reporting Country Afghanistan Technical Areas % 
Completion

Lead Partner MSH 1. Universal and Early Access 47%
Collaborating Partners KNCV, WHO 2. Laboratories 100%
Date Report Sent 26/10/2011 3. Infection Control 20%
From {Name and title} 6. Health Systems Strengthening 67%
To {Name and title} 7. M&E, OR and Surveillance 100%
Reporting Period July-September 2011

Overall work plan completion 67%

Most Significant Achievements 

TB CAP transition to TB CARE I: TB CAP project for Afghanistan completed on 30th June 2011 and 
smoothly transitioned to TB CARE I.  All TB CAP staff committed to continue with TB CARE I with new 
scopes of work and titles. Under the new management of TB CARE I, the level of assistance to the 
National Tuberculosis Program (NTP) was extended and all staff shifted to the NTP. TB CARE I assists the 
NTP on DOTS expansion to urban and rural areas under Urban DOTS and Community Based DOTS (CB-
DOTS). Furthermore, NTP will be assisted in field of infection control, M&E, OR and surveillance and 
health system strengthening. The CB-DOTS in all 13 provinces will be  implemented by BRAC.
TB CARE I developed the strategies for Urban DOTS, CB-DOTS, TB infection control, SOPs implementation, 
M&E, and surveillance aiming at assisting NTP to reach its strategic objectives. The implementation of 
these strategies will greatly help NTP in reaching its objectives of increasing suspect identification, 
examination and ensuring adherence to treatment.

TB suspect management and case findings: The suspect management in TB CARE I intervention areas 
had an upward trend over the past two quarters (see graph in sheet 6. Photo Album). In general, 57,000 
TB suspects were identified in these provinces, and of them, 3,904 were sputum smear positive (positivity 
rate = 6.9%). 49% of all TB suspects identified in the country are attributable to 13/34 provinces and 52% 
of all new sputum smear positive TB cases identified over the past two quarters of 2011, are related to TB 
CARE I intervention areas.

Refresher  and initial training for health facility staff: 46 health facility staff got refresher training and 
36, from newly covered health facilities, were trained on SOPs for TB case detection, diagnosis, and 
treatment.  In addition, 10 NTP staff was trained on new technology (utilization of LED microscopes). 

Community events:
Community events aiming at increasing the awareness of TB and reducing stigma were conducted in 
Kabul city. During this period, four events for municipality labors, two school events, and one event for 
Ibn-Sina higher educational students were conducted. In total, 1,280 individuals attended these events 
and were oriented on the basic TB messages regarding TB suspect identification, free TB services, and 
that TB is a curable diseases.  Moreover, the community events at community level was conducted by 
community health workers under CB-DOTS in TB CARE I intervention provinces.

Tuberculosis infection control measures strengthened:
Tuberculosis infection control measure was extended to an additional four public health facilities in Kabul 
city. TB CARE I/NTP extended its support to NTP on TB infection control. Four additional health facilities 
were covered by TBIC measures. The TBIC committees were established, the TBIC focal point was 
identified, and health facility staff assisted in developing the TBIC plan and integrating it into general IP 
plan. 



Overall work plan implementation status

Technical and administrative challenges

Quarterly review workshops conducted:
NTP was assisted with conducting provincial quarterly review workshops in seven provinces. During these 
workshops 350 individuals attended. They were trained in basic data analysis, interpretation, and 
feedback. Each health facility identified their gaps and prepared action plan to address it within the new 
quarter. The findings from the workshop were also shared with NGOs and provincial health offices for 
further action by and follow up by them.

TB CARE I is on the right track for APA1 work plan implementation. We have implemented most of the 
activities outlined in the plan. Thus, we are requesting one month no-cost extension to accomplish the 
remaining activities. 

Slow implementation of the activities because of Ramadan and Eid (Aug 2011) and insecurity in some of 
the provinces.
Deteriorating security limitsTB CARE I and NTP staff to conduct visits to health facilities in the south and 
south east of the country.
Supervision/monitoring of 9,000 community health workers deep into community
Engagement of private hospitals in TB



Quarterly Technical Outcome Report 

Target Result
Y1 Y1

1.1 Increased quality 
of TB services 
delivered among 
all care providers 
in Kabul 

Number of new 
sputum smear 
positive TB cases 
diagnosed by Urban 
DOTS health facilities

New sputum smear 
positive TB cases 
detected by Urban 
DOTS health facilities 
(both public and 
private)

250 ( 
third 
quarter 
2010) 300 NA

The data is expected to reach to NTP in 
Nov 2011

 The only challenge for this 
indicator is delay in reporting 
to NTP. TB CARE I will 
introduce the electronic 
reporting system country 
wide as part of its APA2 work 
plan.

1.2 Increased quality 
of TB services 
delivered among 
all care providers 
in 13 provinces 
through CB 
DOTS

Number of new 
sputum smear 
positive TB cases out 
of TB suspects 
referred by CHWs

New sputum smear 
positive TB cases 
diagnosed out of all TB 
suspects referred by 
CHWs

232  (first 
quarter 
2011) 467 NA

The data is expected to reach to NTP in 
Nov 2011

 The only challenge for this 
indicator is delay in reporting 
to NTP. TB CARE I will 
introduce the electronic 
reporting system country 
wide as part of its APA2 work 
plan.

1.3 Increased 
demand for and 
use of high 
quality TB 
services and 
improve the 
satisfaction with 
TB services 
provided 

Urban DOTS program 
implemented in 
Kabul city.

Number of health 
facilities implementing 
quality DOTS in Kabul 
City

53 65 53

46 ( 10 female and 36 male) urban health 
facility staff trained on SOPs for case 
detection, diagnosis and treatment, SOPs 
for TBIC, and pediatric SOPs as integrated 
package. In addition, 36 ( 28 male and 8 
female) health facility staff by TB CARE 
local partner WHO.

The remaining staff will be 
trained till end of Oct 2011

Technical Area 1. Universal and Early Access
Highlights of the Quarter Challenges and Next 

Steps to Reach the Target
Expected Outcomes Outcome 

Indicators
Indicator Definition Baseline



Target Result
Y1 Y1

2.1 Ensured optimal 
use of new 
approaches (LED 
microscopes) in 
laboratory 
confirmation of 
TB and 
incorporation in 
selected 
reference labs

Number of reference 
labs at national and 
regional level using 
LED microscopes

Number of reference 
labs at national and 
regional level using 
LED microscopes 

1 10 10

10 NTP staff trained on LED microscope 
utilization Completed

Target Result
Y1 Y1

3.1 Scaled up 
implementation 
of TBIC 
strategies 

Number of health 
facilities with a IC 
focal person, 
implementation plan, 
budget and 
monitoring system.

Number of health 
facilities with TB IC 
focal person identified 
and implementing IC 
plan.

20 40 35

The TB infection control measures 
expanded to new 15 health facilities. Expand in APA 2

Highlights of the Quarter Challenges and Next 
Steps to Reach the Target

Challenges and Next 
Steps to Reach the Target

Technical Area 2. Laboratories
Expected Outcomes Outcome 

Indicators
Indicator Definition Baseline Highlights of the Quarter

Baseline
Technical Area 3. Infection Control
Expected Outcomes Outcome 

Indicators
Indicator Definition



Target Result
Y1 Y1

6.1 TB control 
components HRD 
formed integral 
part of national 
plan, strategies 
and service 
delivery

Percentage of 
quarterly planned 
supervisory visits 
conducted according 
to country 
supervision 
standards from:
1. central to province
2. province to district 
3. district to health 
facility

Numerator: number of 
supervisory visits 
conducted and 
Denominator: total 
number of supervisory 
visits planned

50% 75% 75%

All the planned supervisory visits 
conducted. This was joint visits with NTP, 
PTC and NGOs to strengthen the 
coordination and feedback. Completed

6.2 Ensured that TB 
control is 
embedded as a 
priority within 
the national 
health strategies 
and plans, with 
commensurate 
domestic 
financing and 
supported by the 
engagement of 
partners

Other coordinating 
mechanisms (TB task 
force) include TB civil 
society members and 
TB patient groups. 

Number of TB task 
force meetings 
conducted out of total 
planned.

16 24 24

The coordinating meeting was conducted 
with ARCS, STP, TB task force, ACSM 
group meeting Completed

Target Result
Y1 Y1

7.1 Improved 
capacity of NTP 
to analyze and 
use quality data 
for management 
of the TB 
program

NTP provided regular 
feedback from 
systematic analysis 
of surveillance and 
programmatic data 
and related 
recommendations by 
central to lower 
levels

Number of provinces 
that develop quarterly 
review meetings and 
provide feedback. 

7 7 7

All planned quarterly review workshops 
conducted in seven provinces. During 
these workshops health facility staff were 
trained on basic data analyses, 
interpretation and data utilization at local 
level

Completed: follow-up on 
decision and work plan 
implementation that was 
developed during QRW

Indicator Definition Baseline
Technical Area 6. Health Systems Strengthening

Challenges and Next 
Steps to Reach the Target

Technical Area 7. M&E, OR and Surveillance
Expected Outcomes Outcome 

Indicators
Indicator Definition Baseline Highlights of the Quarter Challenges and Next 

Steps to Reach the Target

Expected Outcomes Outcome 
Indicators

Highlights of the Quarter



Quarterly Activity Plan Report

1. Universal and Early 
Access

Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables 
up-to-date

1.1.1 Expand urban DOTS coverage to public 
and private health facilties

MSH 31,526 0% Nov 2011 There was no progress for this activity 
because of political conflict in the Kabul 
health directorate. This activity will be 
moved on to APA2.

1.1.2 Conduct initial/referesher training for 
health facilty staff

MSH 4,820 75% Sep 2011 In total 46 individuals trained on SOPs for 
case detection and treatment from Urban 
health facilties in Kabul city. Training report 

1.1.3 Conduct supervisory and monitoring visits 
to Urban health facilties

MSH 9,000 75% Sep 2011 We had planned to conduct 40 visits to 
Kabul health facilities and achieve at 35 of 
the planned visits, while we reached the set 

1.1.4 Conduct community awareness events MSH 15,240 100% Sep 2011 Urban DOTS managed to conduct all four 
community events planned in APA1 . 
Totally, 1280, individuals attended these 

1.1.5 Conduct Urban DOTS coordination MSH 10,790 0% This was postponed to Oct 2010
Outcomes Outcom

e 1.2
Lead 

Partner
Approved 

Budget
Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables 
up-to-date

1.2.1 Conduct monthly meetings/recognition of 
CHWs and orientation to CHWs

MSH 112,646 75% Sep 2011 95 out of 120 health facilities suepervised 
(79%), 280 out of  out of 377 (74%)  
health posts (448 CHWs) supervised by 
CHS', 2980 out of 3840 CHWs (78%)were 
supervised, 3293 out of 3840 (86%) CHWs 
attended the review meetings. 210 out of 
616 (34%) of targeted new sputum smear 
positive TB cases identified. in summary, 
70% of CB-DOTS work plan was completed.1.2.2 Improve/strengthening CHWs performance 

with recording and reporting
MSH 2,380 0% Postponed to Oct and it is in progress. 

Outcomes

Increased 
quality of 

TB services 
delivered 
among all 

care 
providers in 

Kabul 

Increased 
quality of 

TB services 
delivered 
among all 

care 
providers in 

13 
provinces 

through CB 
DOTS

Outcom
e 1.1

Planned 
Completion 



Outcomes Outcom
e 1.3

Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables 
up-to-date

1.3.1 Basic/initial Training for Kabul Urban DOTS 
Project (20 participants in 3 batches for 5 
days)

WHO 15,820 100% Aug 2011 three batches of the training conducted by 
NTP with assistance from WHO.

1.3.2 Fullfill gaps identified in Kabul Urban DOTS 
Project Review Workshop (2-3 projects @ 
4000 per project)

WHO 15,461 0% Postponed to Nov 2011

47%

2. Laboratories

Outcomes Outcom
e 2.1

Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables 
up-to-date

2.1.1 Conduct STTA to NTP on LED microscopy 
utilization

MSH 790 100% Sep 2011 This activity was coordinated with Cure 
international hospital here in Kabul and 
they trained all 10 individuals that planed, 
so we achieved all of them. The report is 
available.

2.1.2 Conduct training for lab technicians on LED 
microscopy utilization

MSH 790 100% Sep 2011 10, individuals (1 Female and 9 Male) 
trained on LED micorscopes utilization. The 
reprot is available.

100%

Increased 
demand for 
and use of 
high quality 
TB services 
and improve 

the 
satisfaction 

with TB 
services 
provided 

Ensured 
optimal use 

of new 
approaches 

(LED 
microscopes

) to the 
laboratory 

confirmation 
of TB and 

incorporatio
n in 

selected 
reference 

labs

Planned 
Completion 



3. Infection Control

Outcomes Outcom
e 3.1

Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables 
up-to-date

3.1.1 Expand TB IC coverage to additional 
health facilties in 19 provinces

MSH 3,640 75% Oct 2011 The TBIC committees was expanded to 15 
new health facilities and we reached to 
35/40 target. The report is available.

3.1.2 Follow up of TB IC implementation MSH 1,200 25% Sep 2011 we were only able to conduct this activity in 
7/30 of health facilities. The minute is 

3.1.3 Monitor TB IC implementation MSH 7,200 0% this postponed to Oct 2011
3.1.4 Conduct orientation workshop MSH 3,280 0% Postponed to Oct 2011

Outcomes Outcom
e 3.2

Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables 
up-to-date

Improved 
TB IC 
human 
resources.

3.2.1 TA by TB IC/MDR consultant KNCV 31,125 0% The consultant will be attending in Jan 
2012

20%

6. Health Systems 
Strengthening

Outcomes Outcom
e 6.1

Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables 
up-to-date

TB control 
components 
HRD formed 
integral part 
of national 
plan, 
strategies 
and service 
delivery

6.1.1 SOPs implementation monitoring visits and 
monitor appropriate utilization of TBIS 
database at provincial level

MSH 7,530 100% Sep 2011 All the visits planned were conducted 
through a joint visits to provinces and 
health facilities in all 13 USAID supported 
provinces. The visit reports are available.

Scaled up 
implementat
ion of TBIC 
strategies 

Planned 
Completion 

Planned 
Completion 



Outcomes Outcom
e 6.2

Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables 
up-to-date

Ensured 
that TB 
control is 
embedded 
as a priority 
within the 
national 
health 
strategies 
and plans, 
with 
commensur
ate 
domestic 
financing 
and 
supported 
by the 
engagement 
of partners

6.2.1 Conduct TB task force meeting MSH 80 100% Sep 2011 This meeting was conducted as planned 
and the meeting minutes available. This is 
regular weekly/biweekly meetings 
conducted at NTP. This is the biggest 
decision making body in TB control 
program. The outcomes of this meetings 
are different and dependent on the Agenda 
e.g. NTP set criteria for who should attend 
the Union conference, TB CARE I suggested 
NTP to provide reagents for LED 
microscopes that were donated during TB 
CAP. The decision was that WHO would 
provide these reagents. 

Outcomes Outcom
e 6.3

Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables 
up-to-date

TB control 
components 
HRD formed 
integral part 
of national 
plans, 
strategies 
and service 
delivery of 
these 
components

6.3.1 TA by HRD consultant KNCV 29,751 0% Dec 2011 This will happen in Dec 2011.

67%



7. M&E, OR and Surveillance

Outcomes Outcom
e 7.1

Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables 
up-to-date

Improved 
capacity of 
NTP to 
analyze and 
use quality 
data for 
managemen
t of the TB 
program

7.1.1 Conduct quarterly review workshop at 
provincial level

MSH 38,922 100% Sep 2011 In total, 350 front line health care staff 
were trained on data collection, analysis 
and interpretation of previous quarter data. 
They identified the gaps and prepared a 
plan to address it during coming quarter. 
The provincial TB coordinator provided 
feedback on the performance of health 
facilities and shared the findings with the 
NGOs and PHD.

100%

Planned 
Completion 



Quarterly Activity Plan Modifications

1. Universal and Early Access
Mission PMU USAID Activities from the Work Plan

{Copy from the work plan}

* Detailed  budget is attached

1. Universal and Early Access
Mission PMU USAID Activities from the Work Plan

Expand urban DOTS coverage to 
public and private health facilties

MSH 32,526

training for remaining 24 urban 
health facility staff conducted in 
Kabul 

MSH

Conduct Urban DOTS coordination MSH 10,790
Refresher training for Kabul Urban 
DOTS (20 participants in 2 batches 
for 3 days)

WHO 1,695

Making and installing sputum 
collection points (12 points)

WHO 4,520

Kabul Urban DOTS Project Review 
Workshop (2 days)

WHO 2,260

Follow up of TB IC implementation MSH 1,000
Monitor TB IC implementation MSH 2,000
conduct orientation workshop MSH 3,280
TA by TB IC/MDR consultant KNCV 31,126
TA by HRD consultant KNCV 29,751

Approved By (write dates)

Approved By (write dates)

Request for Cancellation or Discontinuation of Activities

Request for Postponement of Activities to Next Year
Old 

Code
Lead 

Partner
Remaining 

Budget

Replace with the following 
activity (if any)

Old 
Code

Proposed 
Budget*

New 
Code

Lead 
Partner

Lead 
Partner

Remaining 
Budget



1. Universal and Early Access
Mission PMU USAID Proposed New Activities 

* Detailed  budget is attached

Request for Adding New Activities to the Current Work Plan
Approved By (write dates) New 

Code
Lead 

Partner
Proposed 
Budget*



Quarterly Photos (as well as tables, charts and other relevant materials)



List of TB CARE I indicators for year one Jul-Sep 2011

The Urban DOTS community event in Ibn Sina Higher Medical Institute



The community event in Alfatha Private School 25, Aug 2011.



Municipality Workers engaged in community awareness raising events conducted by TB 
CARE I in Kabul city 25, Aug, 2011



Quarterly Photos (as well as tables, charts and other relevant materials)



The Urban DOTS community event in Ibn Sina Higher Medical Institute



TB CARE I Country  Director Delivering Speech during community event for Afghan Red 
Crescent Society.



Urban DOTS supervision and on the job training for Infectious hospital Kabul, Oct 11, 2011



Organization:
Country:
Reporting date:
Year:

Description (1)
ID numbers 

(2)
Acquisition 

date (3)
Acquisition 

cost (4)
V.A.T (5) Location (6)

Condition 
(7)

Disposition 
date (8)

Title held by 
(9)

Insurance Policy #

Flash memory NIL TBCARE

Mobile phone 355218-03-530777-5 TBCARE

Computer, laptop 6432741424 TBCARE

Desk table single NIL TBCARE

Desk table single NIL TBCARE

Screen, projection NIL TBCARE

Desk NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Table NIL TBCARE

Flash memory NIL TBCARE

Flash memory NIL TBCARE

Flash memory NIL TBCARE

Inventory List of Equipment TB CARE I

TB CARE I
Afghanistan

26-Oct

2011



Cabinet NIL TBCARE

Screen, projection NIL TBCARE

Cabinet NIL TBCARE

Fan NIL TBCARE

Fan NIL TBCARE

Fan NIL TBCARE

Fan NIL TBCARE

Rug NIL TBCARE

Rug NIL TBCARE

Rug NIL TBCARE

Rug NIL TBCARE

Desk table single NIL TBCARE

Cabinet NIL TBCARE

Cabinet NIL TBCARE

Cabinet NIL TBCARE

Table NIL TBCARE

Desk NIL TBCARE

Desk NIL TBCARE

Desk NIL TBCARE

Table NIL TBCARE

Table NIL TBCARE

Table NIL TBCARE

Desk NIL TBCARE

Desk NIL TBCARE

Desk NIL TBCARE

Desk NIL TBCARE

Desk NIL TBCARE

Desk NIL TBCARE

Table NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE



Chair NIL TBCARE

Flash memory NIL TBCARE

Stabilizer NIL TBCARE

Stabilizer NIL TBCARE

Flash memory NIL TBCARE

Flash memory NIL TBCARE

Flash memory NIL TBCARE

Flash memory NIL TBCARE

Flash memory NIL TBCARE

Rug NIL TBCARE

External Hard desk NIL TBCARE

Camera NIL TBCARE

Camera NIL TBCARE

Camera NIL TBCARE

Camera NIL TBCARE

Camera NIL TBCARE

Camera NIL TBCARE

Printer NIL TBCARE

Switch 07804901598 TBCARE

UPS 080314-87730034 TBCARE

Camera 1735831 TBCARE

CDMA/for net 2009CP1510 TBCARE

Mobile phone 352551-04-314834-1 TBCARE

Mobile phone 354183-03-171154-8 TBCARE

Mobile phone 354344-04-633544-8 TBCARE

Mobile phone 355218-03-532795-5 TBCARE

Mobile phone 355218035345940 TBCARE

Mobile phone 355218-03-534666-6 TBCARE

Mobile phone 358234-03-822657-0 TBCARE

Mobile phone 358234-03-823553-0 TBCARE

Mobile phone 359543-01-625586-7 TBCARE

Scanner CN81VTR10s TBCARE

Switch CSV01HB34964 TBCARE

Mobile phone
IMEI:352912/02/445

364/9 TBCARE

CDMA/for net KT7AAB1920801171 TBCARE

CDMA/for net KTAB10961900183 TBCARE

UPS NIL TBCARE

UPS NIL TBCARE

Flash memory NIL TBCARE

Flash memory NIL TBCARE

External Hard desk WX61A60E2961T TBCARE

External Hard desk WX71C50L5029T TBCARE



External Hard desk WXAOAC923732 TBCARE

External Hard desk WXH1E3058263T TBCARE

External Hard desk WXN40S5A258 TBCARE

Cabinet NIL TBCARE

Table NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Switch cage NIL TBCARE

Table NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Table NIL TBCARE

Cabinet NIL TBCARE

GPS 790  368  28 TBCARE

GPS 790  395  22 TBCARE

GPS 790  444  72 TBCARE

Computer, laptop 3720839248 TBCARE

LCD projector 7027200938s TBCARE

Printer NIL TBCARE

Radio 749TJAU847 TBCARE

Thuraya 35601300-367822-7 TBCARE

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Table NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP



Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Table NIL TBCARE-NTP

Heater, gas NIL TBCARE-NTP

Computer, desktop NIL TBCARE-NTP

Screen, projection NIL TBCARE-NTP

Cabinet NIL TBCARE-NTP

Desk NIL TBCARE-NTP

Cabinet NIL TBCARE-NTP

Cabinet NIL TBCARE-NTP

Cabinet NIL TBCARE-NTP

Desk NIL TBCARE-NTP

Desk NIL TBCARE-NTP

Desk NIL TBCARE-NTP

Desk NIL TBCARE-NTP

Desk NIL TBCARE-NTP



Desk NIL TBCARE-NTP

Desk NIL TBCARE-NTP

Desk NIL TBCARE-NTP

Desk NIL TBCARE-NTP

Desk NIL TBCARE-NTP

Table NIL TBCARE-NTP

Table NIL TBCARE-NTP

Table NIL TBCARE-NTP

Table NIL TBCARE-NTP

Table NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP
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Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Monitor NIL TBCARE-NTP

Stabilizer NIL TBCARE-NTP

Other NIL TBCARE-NTP

Stabilizer NIL TBCARE-NTP

Stabilizer NIL TBCARE-NTP

Stabilizer NIL TBCARE-NTP

Stabilizer NIL TBCARE-NTP
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Table NIL TBCARE-NTP

Amplifier 1150916 TBCARE-NTP

Computer, laptop 28172057968 TBCARE-NTP

LCD projector 7078356-M TBCARE-NTP

Computer, desktop BP8DY1S TBCARE-NTP

Scanner CN84JTRO2P TBCARE-NTP

Printer CNC1JO2222 TBCARE-NTP

Printer CNFY136195 TBCARE-NTP

Monitor
CN-OG349H-64180-

88T3GAL TBCARE-NTP

Monitor
CN-OG349H-64180-

894-1HLL TBCARE-NTP

Computer, desktop GYKDY1S TBCARE-NTP

Photo Copy machine MWM58971 TBCARE-NTP

LCD projector S01-7079009-1 TBCARE-NTP

Air conditioner Y2KEPACZB00117 TBCARE-NTP

Air conditioner Y2KEPAKZB00073 TBCARE-NTP

Fan NIL TBCARE-NTP



Monitor AQ15HDBT71235713 TBCARE-NTP

Monitor CN330XY468 TBCARE-NTP

Monitor CN330XY554 TBCARE-NTP

Monitor CN330XY638 TBCARE-NTP

Monitor CX000504793740 TBCARE-NTP

Computer, desktop SGH3390BHH TBCARE-NTP

Monitor AQ15HDBT914050E TBCARE-NTP

Monitor CX000447243410 TBCARE-NTP

Monitor CX000504782555 TBCARE-NTP

Monitor CX000505842266 TBCARE-NTP

Computer, desktop SGH3390BGL TBCARE-NTP

Computer, desktop SGH3390BGZ TBCARE-NTP

Computer, desktop SGH3390BH6 TBCARE-NTP

Computer, desktop SGH3390BH9 TBCARE-NTP

Computer, desktop SGH3390BJ5 TBCARE-NTP

Computer, desktop SGH3390BJB TBCARE-NTP

Computer, desktop SGH390BGP TBCARE-NTP

Desktop computer TBCARE-NTP

motor Bike 20082925 BRAC

Motor Bike 20082936 BRAC

MotorBike 20083069 BRAC

Motor Bike 20083109 BRAC

Microscope 9G81006 BRAC

Microscope 9G81039 BRAC

Scanner CN87HTO3N 13 USAID provinces

Printer CNCIJO1907 14 USAID provinces

Computer, laptop
CN-OHN338-48643-

8BS-0350 15 USAID provinces

Stabilizer SVC-2000 VA 16 USAID provinces

Stabilizer NIL 17 USAID provinces

Scanner CN869THO82 18 USAID provinces

Printer CNC1JOO793 19 USAID provinces

Computer, laptop
CN-OHN338-48643-

8BS-0446 20 USAID provinces

Scanner CN85DTHOCN 21 USAID provinces

Printer CNCIJOO723 22 USAID provinces

Computer, laptop
CN-OHN338-48643-

8BS-0029 23 USAID provinces

Stabilizer SVC-2000 VA 24 USAID provinces

Stabilizer NIL 25 USAID provinces

Scanner CN86KTHIVT 26 USAID provinces

Printer CNC1J00796 27 USAID provinces



Computer, laptop
CN-OHN338-48643-

8BS-0473 28 USAID provinces

Stabilizer NIL 29 USAID provinces

Computer, laptop 13203320176 30 USAID provinces

Scanner CN86BTHO7J 31 USAID provinces

Printer CNC1JO1884 32 USAID provinces

Scanner CN87RT1103 33 USAID provinces

Printer CNCI300747 34 USAID provinces

Computer, laptop
CN-OHN338-48643-

8BS-0281 35 USAID provinces

Stabilizer SVC-2000 VA 36 USAID provinces

Stabilizer NIL 37 USAID provinces

Computer, laptop 17288146288 38 USAID provinces

Scanner CN856THIFH 39 USAID provinces

Printer CNC1JO2218 40 USAID provinces

Stabilizer NIL 41 USAID provinces

Scanner CN86BTH12P 42 USAID provinces

Printer CNC1JOO815 43 USAID provinces

Computer, laptop
CN-OHN338-48643-

8BS-0243 44 USAID provinces

Computer, laptop
CN-OHN338-48643-

8BS-0299 45 USAID provinces

Stabilizer NIL 46 USAID provinces

Computer, laptop 12963088432 47 USAID provinces

Scanner CN86KTHWQ 48 USAID provinces

Printer CNC1JO1897 49 USAID provinces

Stabilizer NIL 50 USAID provinces

Computer, laptop 32854827376 51 USAID provinces

Computer, laptop 43317108784 52 USAID provinces

Scanner CN86KTHIS3 53 USAID provinces

Scanner CN87HTHIHY 54 USAID provinces

Printer CNC1J00812 55 USAID provinces

Printer CNC1JOO824 56 USAID provinces

Stabilizer SVC 2000VA 57 USAID provinces

Stabilizer NIL 58 USAID provinces

Scanner CN86BTHOOT 59 USAID provinces

Printer CNC1JOO743 60 USAID provinces

Computer, laptop
CN-OHN338-48643-

8BS-0279 61 USAID provinces

Microscope 9G81000 AADA

Microscope 9G81003 AADA

Microscope 9G81207 AADA

Microscope 9G81211 AADA



Microscope 9G81215 AADA

Microscope 9G81235 AADA

Microscope 9G81239 AADA

Microscope 9G81242 AADA

Microscope 9G81250 AADA

Microscope 9G81251 AADA

Microscope 9G81255 AADA

Microscope 9G81258 AADA

Microscope 9G81022 AKHS

Microscope 9G81024 AKHS

Microscope 9G81206 AKHS

Microscope 9G81247 AKHS

Microscope 9G81256 AKHS

Microscope 9G81304 AKHS

Microscope 9G81237 AHDS

Microscope 9G81253 AHDS

Microscope 9G81301 AHDS

Microscope 9G80999 BDN

Microscope 9G81012 BDN

Microscope 9G81216 BDN

Microscope 9G81244 BDN

Microscope 9G81245 BDN

Microscope 9G81248 BDN

Microscope 9G81302 BDN

Microscope 9G81005 CAF

Microscope 9G81026 CAF

Microscope 9G812110 CAF

Microscope 9G81212 HealthNet

Microscope 9G81246 HealthNet

Microscope 9G81210 IMC

Microscope 9G81303 IMC

Microscope 9G81241 SDO


